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The Department of Parks and Recreation (Department) is requesting $395,000 from available 
Proposition 84 bond funds (Safe Drinking Water, Water Quality and Supply, Flood Control, River 
and Coastal Protection Bond Act of 2006) for the state park system minor capital outlay program. 
This project will replace dilapidated and failing vault toilets at Sinkyone Wilderness State Park. 
These improvements are needed to address health and safety concerns related to sewage disposal 
and limit ongoing special repair/deferred maintenance costs. 
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BUSINESS UNIT: 3790 COBCP NO: 15 PRIORITY: 15 PROJECT ID: 0000915 

A. PURPOSE OF THE PROJECT 
This proposal will fund one minor capital outlay project at Sinkyone Wilderness State Park 
(SP). This project will provide for enhancements or improvements to address critical issues 
impacting health and safety that include park operations; public recreation and access; energy 
efficiency; and resource protection and restoration. The project will enable or enhance 
program delivery. 

The purpose of this project is to protect the diverse natural and cultural resources in Usal 
Campground, in Sinkyone Wilderness SP. This project will remove and replace existing 
wooden toilet buildings. The structures are over 25 years old and are failing and falling into a 
state of disrepair. After many years of damage repair from vandalism, storm damage and age, 
all the metal components are rusting apart from the salt air environment and the wooden floors 
are rotted and pose a potential safety risk of collapse. The sewage vaults are affected by tidal 
influence, with concerns of seepage, and public health/environmental risks associated with 
sewage contamination of adjacent coastal waters. 

B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the California Department of Parks and Recreation is to provide for the health, 
inspiration, and education of the people of California by helping to preserve the state's 
extraordinary biological diversity, protecting its most valued natural and cultural resources, and 
creating opportunities for high-quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Restore public trust and accountability. 
Currently, this site is in disrepair and threatens the visitors and surrounding habitat. This 
project will show the public the Department stands behind its mission to "...preserve the 
state's extraordinary biological diversity, protecting it most valued natural and cultural 
resources..." 

• Protect and preserve resources and facilities in ttie existing State Parks System. 
This project will replace existing facilities currently in disrepair, protecting the surrounding 
coastal habitat from risks such as possible sewage contamination. 

• Maintain ttie cleanest park facilities and restrooms in the country. 
New restrooms will be installed to replace existing facilities currently in disrepair. 

• Connect people to California's State Park System 
New facilities, in working condition, could entice more visitors to this park and to the State 
Park System. 

C. ALTERNATIVES 
The following alternative solutions were considered to address the identified deficiencies: 

Alternative 1: Usal Campground Vault Toilet Replacements (this project). This project will 
demolish existing failing vault toilets and install new prefabricated ADA compliant facilities only. 
Though this alternative is a less costly option, it will not protect the natural and cultural 
resources. The site will remain in the same area with the roads running through precious 
resources. 
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Alternative 2: Usal Campsite Relocation and Vault Toilet Replacements. Protect natural and 
cultural resources by clearly delineating vehicle access areas or replacing/rehabilitating 
campsite and restroom. Replace failing vault toilets that are ADA compliant and develop a 
host site to deter vandalism. This alternative would cost more and would likely be outside the 
realms of minor capital outlay. 

Alternative 3: Usal Campsite Relocation and Site Improvements. This project will relocate 
the campsite and rehabilitate portions of existing roadways to trails and other associated site 
work improvements and upgrades. This alternative will do more than alternative 1 to protect 
the natural and cultural resources, but will leave the dilapidated failing toilets. This alternative 
would cost more and would likely be outside the realms of minor capital outlay. 

Alternative 4: No Project. Do not protect natural and cultural resources by clearly delineating 
vehicle access areas or replacing/rehabilitating campsite and restroom. Do not replace failing 
vault toilets and allow them to fall apart, preventing use from park visitors. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and Why 

The recommended alternative is Alternative 1 - This project will demolish existing failing 
vault toilets and install new prefabricated ADA compliant facilities only. The recommended 
alternative is the least costly option and addresses the most significant health and safety 
issues. 

2. Detailed Scope Description 
Remove existing "Shasta" style toilets and install up to four new, prefabricated ADA 
compliant vault toilets. Replacement locations will be in the same location as existing. 
Locations not being replaced will have empty holes filled to grade to promote proper 
settling and drainage. Bare earth will be mulched with local native materials and replanted 
with native vegetation from excavation spoils from the installation of new vault toilets. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics and outline specifications. The estimate is based on 
RSMeans cost data. Costs are then adjusted for general conditions of the contract, the 
contractor's overhead, profit and bonds/insurance. The estimate is then adjusted to the 
midpoint of the anticipated construction period at a rate of 0.42 percent per month to adjust 
for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Comparison to Least Expensive Alternative 
The least expensive alternative would be to do no project. However, the least expensive 
alternative will not allow the Department to take advantage of this opportunity to improve 
existing facilities and to also continue to be able to provide facilities for park visitors. 
Further, the "do nothing" alternative does not allow the department to meet its mission in 
being a leader in protecting and preserving the state's natural and cultural resources and 
providing quality outdoor recreational opportunities. 
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DEPARTMENT OF PARKS AND RECREATION 
Acquisition and Development 

2016/17 S P S Minor Capital Outlay Program 
BUDGET COST ESTIMATE 

UNIT: Sinkyone Wilderness State Park 

P R O J E C T : Usal Campground Improvements 

ESTIMATE DATE: 
PREPARED BY: 

12/29/2011 
M Brown 

ITEM DESCRIPTION UNIT COST AMOUNT 

Demoli ton $40,000 $40,000 
Sitework (per location) $45,000 $45,000 
Double Vault Toilet $120,000 $120,000 

SUBTOTAL, Hard Costs $205,000 
10% General Conditions $21,000 

Geographical Escalations 
SUBTOTAL $226,000 

15% Contractors 0 & P $34,000 
3% Bonds & Insurance $7,000 

Complexity Markup 
SUBTOTAL $267,000 

9 Escalate to Start of C @ .42%/Mo. $10,000 
1.5 Escalate to Mid Point @ .42%/Mo. $2,000 

ESTIMA" rED CONTRACT COST $279,000 
7% Change Order Contingency $19,530 

A&E Design $18,000 
Project Management $5,000 
Construction Management $23,000 
Inspection $35,000 
Environronmental $2,500 
Natural Resources $4,500 
Cultural Resources $8,500 
Interpretive 
Signage 

TOTAL ESTIMATED COST $395,030 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000915 
FISCAL DETAIL WORKSHEET BU€ntity: 3790 
Department Title: g t f v , ; Department of Parks and Recreation ProgarmiD 

COBCP #: 

priority: 
MA/Mi: 

2860 
Project Title: Statewide: SPS Minor Capital Outlay Program 

ProgarmiD 

COBCP #: 

priority: 
MA/Mi: 

15 
Program Category: •: ; CRI - Critical Infrastructure Deficiencies - Existing 

ProgarmiD 

COBCP #: 

priority: 
MA/Mi: 

15 
Program Subcategory: RD - Recreation Development 

ProgarmiD 

COBCP #: 

priority: 
MA/Mi: Ml 

Identify all items which fit into the categories listed below. Attach a detailed list if funding is included In this request. Provide descriptions and 
summary estimates for items for which you pian to request funding in the future. When possible, Identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINE 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 
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(BL 14-XX) 

STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 1 0000915 
FISCAL IMPACT WORKSHEET BUEntity: 3790 
Department Title: Department of Parks and Recreation Progarm ID 2860 
Project Title: Statewide: SPS Minor Capitai Outlay Program C O B C P * 15 
Program Category: CRI - Critical Infrastructure Deficiencies - Existing Piiority: 15 
Program Subcategory: RD - Recreation Development MA/Mi: Ml 

Existing . 
Authority 

January 10 April 1 , , 
Action Action 

Mayl 
Action 

May14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
3790-301-6051-16-16 C ,BA 395 395 

0 
0 
0 
0 
0 
0 
0 

• 0 
0 
0 
0 
0 
0 

TOTAL FUNDING U 395 U U 0 0 ^ 5 

PROJECT COSTS 0 
Study 0 
Acquisition 
Performance Criteria • . ; ^ 

0 
0 

Preliminary Plans _ - ' 0 
Working Drawings 
Total Construction or Design-Build : • 
Equipment (Group 2) 

; 0 395 Q 0 0 0 
0 

395 
0 

TOTAL COSTS u 395 U U : 395 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 
Contract 
Contingency 
A&E 

. . . -

— — 

0 
0 
0 

Agency Retained 0 
Other 395 395 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 0 395 0 0 0 0 395 

FUTURE FUNDING u u u U u u U 

SCHEDULE 
Study Completion 

nm/dd/yyyy PROJECT SPECIFIC CODES 
Pro) Mgmt: DPR txicatlon; Statewide 

Acquisition Approval Budg Pack: N County: Statewide 

Start Preliminary Plans/Performance Criteria Pro] Cat: CRI City: Statewide 

Preliminary Plan/Performance Criteria Approval ReqLegis: N Cong Olst: 99 

Approval to Proceed to Bid Req Prav Y Sen DIst 99 

Contract Award Approval SO/UVImp: . N Assm DIst: 99 

Project Completion 6/30/2018 

N:\BudgetsShare\Capital Outlay\Capital Outlay Budget\Capital Outlay 2016-17 BudgetM - COBCPs\From Phil - EditedMS SPS 
Minor Program FIW.xIsx 



Attachment 4 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTUY BUDGET CHANGE PROPOSAL (COBCP) Pro] iD: 0000915 
SCOPBASSUMPTIONS WORKSHEET BU/Entlty: 3790 
Department Title: ^ Department of Parks and Recreation Progarm ID 2860 
Project Title: Statewide: SPS Minor Capital Outlay Program C O B C P * 15 
Program Category: , , CRI - Critical Infrastructure Deficiencies - Existing Priority: 15 
Program Subcategory: ' RD - Recreation Development MA/Mi: Ml 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie iatest approved 
Scope language. Enter Scope language In cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting ttie level of funding proposed by fiscal year 
in relation to outstanding need identified for ttiat fiscal year. (Also Include scope descriptions for SY+1 ttirougti BY+4 In cellAHO). 
This project will replace dilapidated and failing vault toilets These improvements are needed to address health and 
safety concerns related to sewage disposal and limit ongoing special repair/deferred maintenance costs. 
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